

Portfolio 12

Peninsula/South Bay Cities Partner to Complete Middle Stevens Creek Trail



Stevens Creek Trail by Dicklyon, CC BY-SA 4.0

DESCRIPTION

- Support work by cities to develop the middle section of the Stevens Creek Trail and enhance neighborhood connections.
- Support work by partners to complete stream corridor restoration and steelhead habitat enhancement below dam.
- Develop and install interpretive signage.

Portfolio Allocation: \$1,038,000

Portfolio Expenditures Through 6/30/2023: \$0

NOTABLE ACCOMPLISHMENTS

In Support of MAA12

Fiscal Year 2023

Met with partners and trail construction staff in the field to evaluate potential trail alignments for the Middle Stevens Creek Trail Connection project.

Prior Years

Designated approximately 4 miles of existing trails, including White Oak Trail, Skid Road Trail and Stevens Creek Nature Trail, as part of the regional Stevens Creek Trail with formal signage. Midpen is the first agency to install the new Stevens Creek Trail medallion signage along the regional trail corridor.

Supported work by partners to complete stream corridor restoration and steelhead habitat enhancement below Stevens Creek Dam. Coordinated with partners, reviewed technical reports, held Deep Cliff Golf site visit and produced a letter of funding support. Provided funding to the Friends of Stevens Creek to complete Deep Cliff fish passage project.

PROJECT CHALLENGES


Feasible trail alignment is challenging due to terrain and private property.

POTENTIAL NEXT STEPS

Continue to follow the work of other agencies and organization as they proceed to develop the middle section of the Stevens Creek Trail. Identify opportunities for Midpen support and participation.

Portfolio 12: Peninsula/South Bay Cities—Partner to Complete Middle Stevens Creek Trail

Project	Expenditure Plan	Total Through Prior Period 6/30/22	Current Period 7/1/22 Through 6/30/23	Total Life-to-Date Through 6/30/23	Expenditure Plan Remaining	Percent Expended
Total Portfolio Allocation	\$1,038,000					
Grand Total	\$1,038,000	\$0	\$0	\$0	\$1,038,000	0.00%



Total Life-to-Date Through 6/30/23
\$0

Expenditure Plan Remaining
\$1,038,000